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SDPS Project-Assigned RIDs

RID DESCRIPTION AUTHOR ACTIONEE WORKOFF PLAN

REQUIREMENTS

CERES/Cooper  
 Coordinate resolution between CERES and 
TRMM.  If new requirement needed, cost 
benefit analysis will be conducted.

DAO may need TRMM data between 
Release A and B and TRMM should 
consider using DAO products rather 
than NMC products 

DAO/Rood

New requirement; Coordinate analysis of 
impact to GSFC DAAC budget and priorities; 
coordinate resolution with DAO, TRMM and 
GSFC/DAAC

ECS needs to finish tracing Level 
1,2,3,4 requirements to design and 
provide traceability matrix of all 
requirements and releases

HQ/Schaefer

HAIS required to complete L3-to-L4 req. 
traceability in final documents due 3/24/95; 
SMO currently has L1-to-L2 traceability 
completed and working on L2-to-L3s.

Request for new requirement that 
guarantees no operational activities 
will depend on Internet or "WWW"

GSFC/Wolfgang

Only dedicated lines planned for science 
product production;  Aggressive vendor work 
on security of Internet underway;  Project will 
continue to assess security issue as Internet 
is planned for non-mission critical data flows 
(e.g., product distribution)

SCIENCE PRODUCTION

ESDIS/Reber
Concur with RID; Coordinate joint resolution 
to develop continguency plan with project 
scientists, instrument teams, HAIS

Interfaces and roles between science 
sw developers and ECS software 
needs definition and consensus

HQ/Wende
Concur with RID; Coordination of workshop 
underway; Coordinate joint resolution with 
instrument teams, DAACs, project 

Need to define test data sets for I&T of 
science data processing ESDIS/Reber

Concur with RID; Project coordination with 
joint resolution involving HAIS, algorithm 
developer's test data requirements and 
AHWGP
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SDPS Project-Assigned RIDS (cont.)

RID DESCRIPTION AUTHOR ACTIONEE WORKOFF PLAN

MANAGEMENT

HQ/Schaefer
Concur with RID;  Resolution includes project 
working with AHWGP to develop baselining 
process

Browse/graphics consume lots of data 
services resources and are of little use 
to near-term users, only long-term 
users

DAO/Rood Resolution involves working with AHWGC to 
assess user requirements

Project Office needs to establish 
hierarchy of and process for managing 
portions of design requiring operational 
baselining

HQ/Schaefer Concur with RID; Coordinate management of 
multiple control mechanisms

Include DAACs in review of V0 reuse 
for Release A HQ/Schaefer

Concur with RID; plans in place to solicit 
feedback from DAACs on Implementation 
Plan

Project Office needs to identify who will 
do EOSDIS system end-to-end testing HQ/Schaefer SMOffice, J. Smith

Project Office needs to create a high-
level end-to-end ECS system 
architecture summary description

CU/Emery
Concur with RID; Plans have begun to 
address developing a high-level ECS paper 
and EOSDIS paper
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